P2 Projects Status Report - FY10 & 11 Pending Awards - MED

Report includes all ACTIVE P2 Projects, including "LCM" status (ie, schedules not yet officially built)

Sorted by Installation, Award Date, P2#

Data Date: 7-Mar-2010 / DD + 45 = 21-Apr-2010

Source: OP (Oracle Project) OP
RTA A ADV A|OPEN BID|A| AWARD |A
# DIST INSTL P2 # 1391 DESCRIPTION TF mL18o |s| mi230 |s| mi2a0 |s| ccsoo |s P2 Status
1 MED Afghan 322376 | TRKT103100 |PM-M, AF - Cargo Handling Area, Tarin Kowt 20-MCAF 17-Apr-09 |A| 29-Apr-09 [A 8-Jul-09 |A| 15-Mar-10 [ S| Approved
2 MED Afghan 330311 072603 AES, 072603, Design/Constr Troop Housing, Ph2, KAF 10-MCA 19-Jan-10 |A| 19-Jan-10 |A| 5-Feb-10 |A| 15-Mar-10 | S| Approved
3 MED Afghan 320516 | CMBA093960 |PM-M, AF - CAS Apron, Bastion 20-MCAF 17-Jul-09 [A] 22-Aug-09 |A| 30-Oct-09 |A| 20-Mar-10 | S| Approved
4 MED Afghan 320517 | CMBA093970 |PM-M, AF - Fuels Operations & Storage, Bastion 20-MCAF 17-Jul-09 | A| 22-Aug-09 |A] 30-Oct-09 [A]| 20-Mar-10 | S| Approved
5 MED Afghan 322368 | ATUH100101 |PM-M, Bagram, AF - PAX Terminal 20-MCAF 13-Aug-09 |A| 29-Sep-09 |A| 6-Nov-09 [A]| 30-Mar-10 | S| Approved
6 MED Afghan 322370 | ATUH103100 |PM-M, AF Cargo Terminal-Bagram 20-MCAF 12-Aug-09 |A| 29-Sep-09 [A| 6-Nov-09 |A| 30-Mar-10 | S| Approved
7 MED Afghan 330310 074159 AEN, 074159, Contingency Housing, JAF 10-MCA 8-Dec-09 |A| 6-Feb-10 |A| 9-Mar-10 [S]| 31-Mar-10 | S| Approved
8 MED Afghan 330316 074276 AEN, 074276, Troop Housing, Ph3Tombstone/Bastion 10-MCA 11-Sep-09 |A| 15-Jan-10 [A]| 15-Feb-10 |A| 12-Apr-10 | S| Approved
9 MED Afghan 330318 074329 AES, 074329, Troop Housing, Ph4, Tombstone/Bastion 10-MCA 11-Sep-09 [A| 15-Jan-10 |A| 5-Feb-10 |A]| 12-Apr-10 | S| Approved
10 MED Afghan 330325 074162 AEN, 074162, Contingency Housing, Gardez 10-MCA 8-Dec-09 |A| 21-Feb-10 | S| 23-Mar-10 S| 13-Apr-10 | S| Approved
11 MED Afghan 320999 073133 AES, 73133, Troop Housing Ph 1, Dwyer 10-MCA 8-Jul-09 A| 8-Feb-10 |A| 19-Mar-10 |S| 14-Apr-10 | S| Approved
12 MED Afghan 320522 | LYAV093300 |PM-M, AF - Strat Airlift Apron, Kandahar 20-MCAF 16-Nov-09 |A| 4-Jan-10 | A| 23-Feb-10 [A]| 15-Apr-10 | S| Approved
13 MED Afghan 322379 | LYAV103200 |PM-M, AF Tactical Airlift Apron, Kandahar Air Field 20-MCAF 16-Nov-09 |A| 4-Jan-10 |[A| 23-Feb-10 |A| 15-Apr-10 | S| Approved
14 MED Afghan 330309 074102 AEN, 074102, FOB Shank, Design/Constr Troop Housing, Ph2 10-MCA 27-Nov-09 [A] 27-Nov-09 |A| 10-Dec-09 |A| 19-Apr-10 [ S| Approved
15 MED Afghan 330591 | WACC104220 |PM-M - AF, Connecting Taxiway, MeS 20-MCAF 31-Mar-10 | S| 14-Apr-10 | S| 30-Apr-10 S| 14-May-10 | S| Approved
16 MED Afghan 320445 | ATUH093150 |PM-M, AF - FY09 CAS Ramp Expansion At Bagram Air Field 20-MCAF 9-Oct-09 [A] 12-Mar-10 | S| 1-May-10 |S| 1-Jul-10 S| Approved
17 MED Afghan 322548 | ATUH103500 |PM-M, BAF - Aviation O&M Facilities 20-MCAF 9-Oct-09 |A| 12-Mar-10 | S| 1-May-10 [S 1-Jul-10 S| Approved
18 MED Afghan 322549 | ATUH103400 |PM-M, BAF - Expeditionary Fighter Shelter 20-MCAF 9-Oct-09 |A| 12-Mar-10 |S] 1-May-10 S| 1-Jul-10 S| Approved
19 MED Afghan 329160 | CMBA103500 |PM-M, AF, Cargo Handling Area, Bastion 20-MCAF 22-Jan-10 | A| 26-Feb-10 |A| 26-Mar-10 [S 2-Jul-10 S| Approved
20 MED Afghan 329161 | CMBA103400 |PM-M, AF, Secure RSOI, Bastion 20-MCAF 22-Jan-10 | A| 26-Feb-10 |A| 26-Mar-10 [S 2-Jul-10 S| Approved
21 MED Afghan 329162 | CMBA103100 |PM-M, AF, Strat Airlift Ramp Ext, Bastion 20-MCAF 22-Jan-10 | A| 26-Feb-10 |A| 26-Mar-10 [S 2-Jul-10 S| Approved
22 MED Afghan 326085 | LYAV103400 |PM-M, AF - CAS Apron Expansion, KAF 20-MCAF 8-Mar-10 |S| 23-Mar-10 S| 7-May-10 |S| 6-Jul-10 S| Approved
23 MED Afghan 326086 | LYAV103500 |PM-M, AF - ISR Apron Expansion, Kandahar 20-MCAF 8-Mar-10 | S| 23-Mar-10 | S| 7-May-10 [S 6-Jul-10 S| Approved
24 MED Afghan 326087 | LYAV103600 |PM-M, AF - Aviation O&M Fac, KAF 20-MCAF 8-Mar-10 |S| 23-Mar-10 S| 7-May-10 |S| 6-Jul-10 S| Approved
25 MED Afghan 326088 | LYAV103700 |PM-M, AF - Expeditionary Fighter Shelter, KAF 20-MCAF 8-Mar-10 | S| 23-Mar-10 | S| 7-May-10 [S 6-Jul-10 S| Approved
26 MED Afghan 326089 | LYAV103800 |PM-M, AF - Cargo Helicopter Apron, KAF 20-MCAF 8-Mar-10 |S| 23-Mar-10 S| 7-May-10 |S| 6-Jul-10 S| Approved
27 MED Afghan 326096 | LYAV103900 |PM-M, AF - Relocate North Airfield Road, KAF 20-MCAF 8-Mar-10 | S| 23-Mar-10 | S| 7-May-10 [S 6-Jul-10 S| Approved
28 MED Afghan 326098 | LYAV103300 |PM-M, AF - Refueler Apron/Relocate Hot Cargo Pad, Kandahar 20-MCAF 8-Mar-10 |S| 23-Mar-10 S| 7-May-10 |S| 6-Jul-10 S| Approved
29 MED Afghan 329164 | CMBA103200 |PM-M, AF, CAS Apron Extension, Bastion 20-MCAF 22-Jan-10 |A| 12-Mar-10 | S| 12-Apr-10 |S| 16-Jul-10 [S| Approved
30 MED Afghan 329165 | CMBA103300 |PM-M, AF, ISR Apron, Bastion 20-MCAF 22-Jan-10 |A| 12-Mar-10 | S| 12-Apr-10 |S| 16-Jul-10 [ S| Approved
31 MED Afghan 329167 | CMBA103700 |PM-M, AF, Expeditionary Fighter Shelter, Bastion 20-MCAF 22-Jan-10 |A| 12-Mar-10 | S| 12-Apr-10 |S| 16-Jul-10 [S| Approved
32 MED Afghan 329169 | CMBA103600 |PM-M, AF, Aviation Ops & Maintenance Fac, Bastion 20-MCAF 22-Jan-10 |A| 12-Mar-10 | S| 12-Apr-10 |S| 16-Jul-10 [ S| Approved
33 MED Afghan 330100 | WACC113220 |PM-M, AF - Runway, Sharana 20-MCAF 11-May-10 | S| 24-May-10 [ S 7-Jul-10 S| 31-Aug-10 | S| Approved
34 MED Afghan 330092 | WACC104603 |PM-M, AF - Fuels Operations & Storage, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 | S| Approved
35 MED Afghan 330093 | WACC104400 |PM-M, AF-SOF Helo Apron, Dwyer 20-MCAF 27-May-10 | S| 2-Jun-10 |S| 16-Jul-10 [S] 5-Sep-10 | S| Approved
36 MED Afghan 330095 | WACC104600 |PM-M, AF-SOF Helo Apron, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 | S| Approved
37 MED Afghan 330096 | WACC104660 |PM-M, AF - ISR Apron, Shindand 20-MCAF 27-May-10 | S| 2-Jun-10 |S]| 16-Jul-10 [S] 5-Sep-10 | S| Approved
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38 MED Afghan 330097 | WACC104601 |PM-M, AF-SOF ISR Apron & Support Complex, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 |S| Approved
39 MED Afghan 330103 | WACC104602 |PM-M, AF, Strategic Airlift Apron, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 | S| Approved
40 MED Afghan 330104 | WACC104650 |PM-M, AF-Munitions Storage Area, Shindand 20-MCAF 27-May-10 | S| 2-Jun-10 |S| 16-Jul-10 [S] 5-Sep-10 | S| Approved
41 MED Afghan 330593 | WACC114550 |PM-M - AF, Passenger and Cargo Terminal, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 | S| Approved
42 MED Afghan 330861 PM-M, AF, Runway Repair, Kunduz 24-OMAF 27-May-10 | S| 02-Jun-10 | S| 16-Jul-10 |S]| 05-Sep-10 |S LCM
43 MED Afghan 330091 | WACC104300 |PM-M, AF - Apron, Delaram 20-MCAF 15-May-10 | S| 30-May-10 | S| 15-Jul-10 |S| 15-Sep-10 | S| Approved
44 MED Afghan 330094 | WACC104210 |PM-M, AF - Helicopter Apron, Mazar E Sharif 20-MCAF 29-May-10 | S| 30-May-10 | S| 15-Jul-10 [S] 15-Sep-10 | S| Approved
45 MED Afghan 330101 | WACC104200 |PM-M, AF, Strategic Airlift Apron, Mazar E Sharif 20-MCAF 29-May-10 [ S| 30-May-10 [ S| 15-Jul-10 |S| 15-Sep-10 | S| Approved
46 MED Afghan 330105 | WACC104310 |PM-M, AF-Runway, Delaram 20-MCAF 15-May-10 | S| 30-May-10 [S| 15-Jul-10 |S| 15-Sep-10 | S| Approved
47 MED Afghan 330324 072605 AEN, 072605, Troop Housing PH 3, BAF 10-MCA 19-Feb-10 | S| 21-Jul-10 |S]| 4-Sep-10 [S| 30-Sep-10 | S| Approved
48 MED Afghan 330018 | KARD113200 |PM-M, AF, Expeditionary Airlift Shelter, Kandahar 20-MCAF 8-Oct-10 | S| 14-Oct-10 | S| 27-Nov-10 |S| 26-Jan-11 [S| Approved
49 MED Afghan 330019 | KARD113100 |PM-M, AF, Expand Cargo Handling Area, Kandahar 20-MCAF 8-Oct-10 | S| 14-Oct-10 | S| 27-Nov-10 [S| 26-Jan-11 | S| Approved
50 MED Afghan 329985 | ATUH110101 |PM-M, AF - Construct Consolidated Rigging Facility, Bagram 20-MCAF 12-Aug-10 | S| 28-Aug-10 [S| 12-Oct-10 |S| 1-Feb-11 |S| Approved
51 MED Afghan 330011 | ATUH110103 |PM-M, AF - MEDEVAC Ramp Exp & Fire Station, Bagram 20-MCAF 12-Aug-10 | S| 28-Aug-10 | S| 12-Oct-10 [S| 1-Feb-11 | S| Approved
52 MED Afghan 330017 | ATUH110104 |PM-M, AF - Fighter Hanger, Bagram 20-MCAF 12-Aug-10 | S| 28-Aug-10 | S| 12-Oct-10 [S| 1-Feb-11 | S| Approved
53 MED Afghan 330862 | CMBA113400 |PM-M, AF, Expand Fuel Ops & Storage, Bastion 20-MCAF 10-Oct-10 | S| 15-Oct-10 |S]| 15-Dec-10 S| 15-Mar-11 | S| Approved
54 MED Afghan 330863 | CMBA113200 |PM-M, AF, Refueler Apron, Bastion 20-MCAF 10-Oct-10 | S| 15-Oct-10 | S| 15-Dec-10 |S| 15-Mar-11 [ S| Approved
55 MED Afghan 330868 PM-M, AF, Parallel Taxiway, Bastion 20-MCAF 10-Oct-10 | S| 15-Oct-10 | S| 15-Dec-10 |S| 15-Mar-11 [ S| Approved
56 MED Bahrain 115816 P-926 PM-M, BA - P-926 SOF Operations Facility 4S-SOF 3-Apr-08 |A| 27-May-08 | A| 28-Jun-08 |A| 15-Apr-10 | S| Approved
57 MED Bahrain 140298 P928 PM-M, BA - P-928 Waterfront Dev PHII 30-MCN 30-Mar-10 | S| 30-Mar-10 [ S| 17-May-10 |S| 19-Jul-10 | S| Approved
58 MED Bahrain 329156 | VKWD113100 |PM-M, BH, North Apron Expansion - Isa Air Base 20-MCAF 4-Oct-10 |S| 5-Oct-10 |S] 18-Nov-10 |S| 26-Jan-11 | S| Approved
59 MED Bahrain 327444 P908 PM-M, P908 Operations & Support Facilities 30-MCN 14-Feb-11 [S| 15-Feb-11 | S| 31-Mar-11 |S| 16-May-11 | S| Approved
60 MED Bahrain 327442 PM-M - BA, P954 Waterfront Development Phase 3 30-MCN 22-Jun-11 [S]| 23-Jun-11 |S| 6-Aug-11 |S| 21-Sep-11 [ S| Approved
61 MED Egypt 115894 PM-F, EG - EGYPT TRANS DEPT EQUIPMENT 70-FMS 17-Feb-10 [A] 17-Feb-10 |A| 17-Feb-10 |A| 15-Mar-10 | S| Approved
62 MED Egypt 321020 PM-F E6-B-HCC, Rock Crush/Screen Plant 70-FMS 7-Jan-10 |A]| 7-Jan-10 |A| 21-Jan-10 |A| 15-Mar-10 | S| Approved
63 MED Egypt 115868 PM-F, EG - SYNCROLIFTS O&M 70-FMS 16-Mar-10 | S| 16-Mar-10 [S| 16-Mar-10 |S| 17-Mar-10 | S| Approved
64 MED Egypt 326599 PM-F, EG, HCO Procure Bulldozers 70-FMS 17-Dec-09 |A| 17-Dec-09 |A| 16-Feb-10 [A] 31-Mar-10 | S| Approved
65 MED Eqypt 325106 PM-F, Egypt - HCM/UPG IM Equip Procure/Deliver/Inspect 70-FMS 15-Mar-10 | S| 15-Mar-10 [S]| 4-Apr-10 |S| 19-Apr-10 | S| Approved
66 MED Egypt 321579 PM-F, EG HCG Multi-purpose Loaders (40 ea) 70-FMS 18-Dec-09 | A| 18-Dec-09 |A| 13-Apr-10 S| 28-Apr-10 | S| Approved
67 MED Eqypt 321519 PM-F, EG - HCK Water Well Drilling System 70-FMS 15-Mar-10 [ S| 15-Mar-10 | S| 15-Apr-10 |S| 4-May-10 | S| Approved
68 MED Egypt 132001 PM-F, EG - Medical Equip for EAF (EG-B-HBP) 70-FMS 8-Apr-10 | S| 8-Apr-10 | S| 22-Apr-10 |S| 7-May-10 [S | Approved
69 MED Eqypt 327080 PM-F, EGBHCP, Procurement of Engr Equip Ph 111 70-FMS 27-Mar-10 | S| 28-Mar-10 [ S| 26-Apr-10 |S| 11-May-10 | S| Approved
70 MED Egypt 322367 PM-F, EG - HCJ Automated Concrete Plant 70-FMS 30-Mar-10 | S| 30-Mar-10 | S| 27-Apr-10 S| 14-May-10 | S| Approved
71 MED Eqypt 321016 PM-F, E6-B-HCB, Procure Case Asphalt Equip 70-FMS 18-Mar-10 [ S| 18-Mar-10 | S| 16-Apr-10 |S| 16-May-10 | S| Approved
72 MED Egypt 331073 PM-F, EG, HCR, Procure TRNG-HW-SW, MMC Computer Tech Suppo 70-FMS 01-Jun-10 S| 01-Jun-10 | S| 21-Jun-10 |S| 21-Jul-10 |S LCM
73 MED Eqypt 324065 PM-F, EG - HCH Construction Equipment Services 70-FMS 2-Jul-10_[S 2-Jul-10 (S| 17-Jul-10 |S| 1-Aug-10 | S| Approved
74 MED Egypt 329786 PM-F, EG, Construct Base Facilities VBT 70-FMS 22-Apr-10 | S| 06-May-10 | S| 12-Jul-10 |S| 16-Sep-10 | S LCM
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75 MED Jordan 326440 PM-F, JO Constr Madaba Medical Clinic WX-SOOTH 1-Mar-10 | S| 16-Mar-10 | S| 15-Apr-10 S| 17-May-10 | S| Approved
76 MED Jordan 326215 PM-F, JO Constr Shuna Med Clinic WX-SOOTH 1-Mar-10 S| 31-Mar-10 [ S| 30-Apr-10 |S| 1-Jun-10 | S| Approved
77 MED Jordan 155892 PM-F, JO - Design Development C41SR 70-FMS 25-Jun-10 [S] 30-Jun-10 | S| 30-Jul-10 |S| 20-Aug-10 | S| Approved
78 MED Jordan 326547 PM-F, ERC Jordan, Vehicle Maint., Slab for DFAC, Latrine Pad 33-OMN 16-Jul-10 | S| 19-Jul-10 | S| 30-Aug-10 [S| 20-Oct-10 | S| Approved
79 MED Kuwait 321886 071485 PM-M, KU, APS - 5 Stocks 10-MCA 2-Nov-09 [A] 17-Jun-10 | S| 2-Aug-10 |S| 30-Aug-10 | S| Approved
80 MED Kyrgistan 150969 | BRVN090100 [PM-M, KY - Remote Parking Area at Manas Transit Center, Kyrgyzstal 20-MCAF 22-Dec-09 | A| 23-Dec-09 |A| 16-Feb-10 [A| 15-Mar-10 | S| Approved
81 MED Lebanon 326202 PM-F, LB - Repair Sin EI-Fil Public School WX-SOOTH 1-Mar-10 | S| 16-Mar-10 | S| 16-Apr-10 S| 17-May-10 | S| Approved
82 MED Lebanon 326358 PM-F, LB - Repair Haret Sakhr Public School WX-SOOTH 1-Mar-10 | S| 17-Mar-10 | S| 16-Apr-10 S| 17-May-10 | S| Approved
83 MED Lebanon 326363 PM-F, LB Repair Almat Public School WX-SOOTH 1-Mar-10 | S| 17-Mar-10 | S| 16-Apr-10 S| 17-May-10 | S| Approved
84 MED Lebanon 326364 PM-F, LB Const Sanitary Sewer Dist Sys WX-SOOTH 2-Mar-10 | S| 17-Mar-10 [ S| 19-Apr-10 S| 19-May-10 | S| Approved
85 MED Lebanon 326367 PM-F, LB Const Badero X-Ray Annex WX-SOOTH 1-Mar-10 | S| 26-Mar-10 | S| 27-Apr-10 S| 26-May-10 | S| Approved
86 MED Oman 330424 PM-M, OM, Repair Airfield 17-35 24-OMAF 1-Jul-10 _|S 1-Jul-10 |S| 4-Aug-10 |S| 21-Sep-10 | S| Approved
87 MED Oman 330425 PM-M, OM, Repair Airfield 17-35 24-OMAF 2-Jul-10 S 2-Jul-10 S| 3-Aug-10 |S| 22-Sep-10 [ S| Approved
88 MED Pakistan 329095 PM-F, PK, Design/Construct Border Coordination Center, Chitral, Paki z2-DODO 4-May-10 |S| 4-Jun-10 |S| 6-Jul-10 [S| 4-Aug-10 | S| Approved
89 MED Qatar 132587 | ALDA053001A [PM-M, OA - Multi Aircraft Maintenace Hangar, Al Udeid Airbase 20-MCAF 11-Jun-08 | A| 16-Dec-08 |A|] 10-Feb-09 [A| 15-Mar-10 | S| Approved
90 MED Qatar 154908 | ALUAO73008A [PM-M, QA - Facilities Replacement AUAB 20-MCAF 22-Dec-08 | A| 22-Dec-08 |A| 10-Feb-09 [A| 15-Mar-10 | S| Approved
91 MED Qatar 149794 | ALUA073004 [PM-M, QA - Construct CAS Ramp Al Udeid 20-MCAF 22-May-09 |A| 22-May-09 |A| 18-Aug-09 [A]| 22-Mar-10 | S| Approved
92 MED Qatar 326549 | ALUA080126 |PM-M, QA, Relocate South MSA 20-MCAF 17-Feb-10 [A] 19-Feb-10 |A| 8-Apr-10 |S| 14-May-10 | S| Approved
93 MED Qatar 320779 | ALUAO73006A |PM-M, OA - FY10 Blatchford Preston Complex Phase 2 20-MCAF 19-Mar-10 | S| 22-Mar-10 [S ]| 30-Apr-10 |S| 30-Jul-10 | S| Approved
94 MED Qatar 324458 PM-M, QA Force Protection Measures, ECP, Gate #2 23-MMAF 28-Apr-10 | S| 28-Apr-10 | S| 28-May-10 [S| 30-Jul-10 [ S| Approved
95 MED Qatar 330905 PM-M, OA, FFE for Logistics Storage Warehouse, Qatar 14-OMA 30-Apr-10 S| 3-Jun-10 |S| 28-Jun-10 |S| 31-Aug-10 | S| Approved
96 MED Qatar 328477 | ALUAO73006B |PM-M, QA - BPC Phase 3 20-MCAF 19-Aug-10 | S| 23-Aug-10 [ S| 6-Oct-10 |S| 20-Jan-11 | S| Approved
97 MED Qatar 328358 | ALDA070198 |PM-M, QA - Defense Logistics Warehouse, ALUD, Qatar Z2-DODO 20-Sep-10 | S| 28-Sep-10 | S| 29-Nov-10 [S| 2-Feb-11 | S| Approved
98 MED Saudi 115842 PM-F, Saudi HEG Case GDMW Computer Services 70-FMS 31-Mar-10 [S] 31-Mar-10 | S| 14-Apr-10 |S| 29-Apr-10 [ S| Approved
99 MED Saudi 326744 PM-M - SA, Design Four Southgate Projects at Eskan Village 24-OMAF 24-Mar-10 | S| 14-Apr-10 S| 17-Jun-10 |S| 20-Aug-10 | S| Approved
100 MED Tajikistan 330983 PM-F, TJ, D-B Tajik National Training Center 14-OMA 3-May-10 |S| 4-May-10 [S| 4-May-10 |S| 4-May-10 | S| Approved
101 MED UAE 145268 PM-F, UAE - Blackhawk/Aprons O&M Utilities 70-FMS 17-Aug-09 |A| 3-Jan-10 |A| 9-Mar-10 [S]| 16-Mar-10 | S| Approved
102 MED Yemen 145194 PM-F, YE - Constr Floating Pier#1 Khar Mayrat 70-FMS 20-Aug-09 | A| 20-Aug-09 |A] 13-Nov-09 [A| 1-Apr-10 | S| Approved

Page 3 of 3




	FY10 & 11 Awards-MED
	FY10 & 11 Awards-AED

